



	May					June				July					August				September				October				November				
Nelson Avenue: Water Main Phase 1 Main Street to Manitoba Street	1	8	15	22	29	5	12	19	26	3	10	17	24	31	7	14	21	28	4	11	18	25	2	9	16	23	30	6	13	20	27
Removals																															
Water Main Install																															
Testing and Tie-ins																															
Sewer Services																															
Paving																															
	May					June				July					August				September				October				November				
Nelson Avenue: Water Main Phase 2 Manitoba Street to Government Street	1	8	15	22	29	5	12	19	26	3	10	17	24	31	7	14	21	28	4	11	18	25	2	9	16	23	30	6	13	20	27
Removals																															
Water Main Install																															
Testing and Tie-ins																															
Sewer Services																															
Paving																															
	May					June				July					August				September				October				November				
Forestbrook Avenue: Water Main Manitoba Street to Government Street	1	8	15	22	29	5	12	19	26	3	10	17	24	31	7	14	21	28	4	11	18	25	2	9	16	23	30	6	13	20	27
Removals																															
Water Main Install																															
Testing and Tie-ins																															
Services																															
Paving																															
	May					June				July					August				September				October				November				
Scott Avenue: Water Main Timmins Street to Argyle Street	1	8	15	22	29	5	12	19	26	3	10	17	24	31	7	14	21	28	4	11	18	25	2	9	16	23	30	6	13	20	27
Removals																															
Water Main Install																															
Testing and Tie-ins																															
Services																															
Curb & Sidewalks																															
Paving																															
	May					June				July					August				September				October				November				
Timmins Street & Conklin Avenue: Water Main & Road Reconstruction	1	8	15	22	29	5	12	19	26	3	10	17	24	31	7	14	21	28	4	11	18	25	2	9	16	23	30	6	13	20	27
Removals																															
Water Main Install																															
Testing and Tie-ins																															
Services																															
Storm Drainage																															
Curb and Sidewalk																															
Paving																															
	May					June				July					August				September				October				November				
Columbia Elementary: Traffic Calming Allison St & Hatfield Avenue	1	8	15	22	29	5	12	19	26	3	10	17	24	31	7	14	21	28	4	11	18	25	2	9	16	23	30	6	13	20	27
Removals																															
Storm Drainage																															
Curb and Sidewalk																															
Paving																															
	May					June				July					August				September				October				November				
Lawrence Avenue: Sidewalk & Traffic Calming	1	8	15	22	29	5	12	19	26	3	10	17	24	31	7	14	21	28	4	11	18	25	2	9	16	23	30	6	13	20	27
Removals																															
Storm Drainage																															
Curb and Sidewalk																															
Paving																															
	May					June				July					August				September				October				November				
South Main Street & South Beach Drive:	1	8	15	22	29	5	12	19	26	3	10	17	24	31	7	14	21	28	4	11	18	25	2	9	16	23	30	6	13	20	27
Removals																															
Storm Drainage																															
Curb and Sidewalk																															
Paving																															
	May					June				July					August				September				October				November				
Warren Avenue and Quebec Street: Crosswalk	1	8	15	22	29	5	12	19	26	3	10	17	24	31	7	14	21	28	4	11	18	25	2	9	16	23	30	6	13	20	27
Removals																															
Storm Drainage																															
Curb and Sidewalk																															
Paving																															
	May					June				July					August				September				October				November				
Vancouver Avenue & Lower Bench Road:	1	8	15	22	29	5	12	19	26	3	10	17	24	31	7	14	21	28	4	11	18	25	2	9	16	23	30	6	13	20	27
Removals																															
Storm Drainage																															
Curb and Sidewalk																															
Paving																															